

PROJECT TIMELINE

Late Q1 2025

Anticipated ground-breaking



2025

Continuing to meet with community on Chavis to Dix Strollway vision



2025

Engagement between RDOT and NCDOT on best strategies for community



2026

Anticipated Amp opening for season 2026



Late 2027

New convention hotel anticipated opening



Late 2028

Convention Center expansion anticipated opening

