

# Glenwood-Creston Project Timeline

November 9, 2023



## DESIGN



Development of drawings, specifications, cost opinions.

**2024**



Spring  
Completion

## PERMITTING



Obtain City of Raleigh permits, NCDOT encroachment agreement, land disturbing permit.

**2024**



Spring  
Completion

## EASEMENTS



Work with property owners to obtain necessary easements and rights-of-entry.

**2024**



Winter-  
Spring

## BIDDING



Obtain construction bids from general contractors.

**2024**



Summer

## CONSTRUCTION



Construction of improvements. Expected timeframe for construction is up to 12 months.

**2024**



Start in  
summer

