

Whispering Branch Project Timeline

November 20, 2025



DESIGN



Development of drawings, specifications, cost opinions.

2027



EOY
Completion

PERMITTING



Obtain City of Raleigh permits.

2027



EOY
Completion

EASEMENTS



Work with property owners to obtain necessary easements and rights-of-entry.

2026/27



Summer
-Fall

BIDDING



Obtain construction bids from general contractors.

2027/28



Winter

CONSTRUCTION



Construction of improvements. Expected timeframe for construction is up to 18 months.

2028



Start in
summer