# e-Builder Submittals


Slides 2 – 3: Diagrams Slides 4 – 13: Setup Register Slides 13 – 29: Create Package Slides 30 – 39: Send for Review & Return Slides 40 – 44: Revisions Slides 45-47: Acknowledge Return Slide 48: View Closed Submittals



October 21, 2021




# Submittals – Forward





# Submittals - Return



Slide 3


	Project:	Marsh Creek Park Operations Center			
N	Complete Review Date Due Offset:	14			
	Offset Type:	Calendar Days			
		OWorking Days			
	Specify Default Folder For Attachments:	[Select Folder]			
l. Deloich	* Submittal Coordinator:	Select From: All Roles 🗸	]		
Raleigh		Alex Shapiro		No items in review	
		e-Builder Implementation		Peter Upchurch	
Submittals		Kelly Ham Paul Stewart			
		Peter Sherman	>		
- Setup		Priscilla Williams	<		
Octup		Santhosh Mahavadi	_		
Coordinator should		Veronica High			
		-			-
be Consultant or	Who to Notify: 😰	Roles			
A/E		Administrative Support			
		Assistant Engineering Services [			
		Business Manager Business Supervisor	>		
		Communications Specialist	<		
		Construction Project Coordinate			
		Contracts Administrator			
		eB Super User eB System Admin			-
	Natify Submittel Coordinator on Daview				
	Notify Submittal Coordinator on Review Complete: 김				



# Submittals - Setup

**Optional Settings** 

#### Submittal Package Options



#### **Subcontractor Options**

General Contractors for Submission: GC Review Complete Due Date Offset: Offset Type: Other Select Role -Calendar Days Working Days



v




Ignore Filter Submittal Items, that's just for searching

#### Submittal Register for Marsh Creek Park Operations Center

#### Filter Submittal Items

	Search	In (	●AI	I () Pe	ending my r	eview		Item Sta		✓ Open □ Clo Overdue	osed 🗹 Draft	
	Ti	tle						Descript	tion			
	Stat	tus	Plea	se sele	ect a status		•	Categ	jory	Please select a	a category	~
	Numb	ber [						Pric	ority	Please select	. 🗸	
	Revisi	on						Spec Sec	tion			
Η	Submittal Packa	ge [			-		-	Sub Sec	tion			
		#	- Rev	/								
	Responsil							Subm		Please select	. 🗸	
	Sub/Manufactu Custom Field		Diss				- I	Coordina Revie		[		
					ect a 🗸 🗸		4	Nevie	wei			
	Custom Field	12	Plea	se sele	ect a 🗸 🗸							
	_										Clear	Filter
_	- [									Send to S	ub Add	to Package
G	roup By None		~	Page	1 ∨ of 1	Show 10	10 🗸 per p	age		Add Item	Delete	Import
	har Datalla	T:41-	#	Rev	Package	Spec	Sub	C-4	<b>C</b> 1-1-1-	Submittal		Deview
	Item Details	litle		#	#	Section	Section	Category	Status	Coordinator	Held By	Reviewers
C		Project Schedule	1	0		13100		Progress Schedule	NEW			

×







Manually add Submittal Register item – not commonly used

#### Add Submittal Item

Details			Save & Add New Save Cancel
Project	z_2021_Test_Project_2	Project Number	23
* Title	Steel Beams	Status	NEW
Number			
Description	541	Item Status	
Package	None 🗸	Priority	Normal 🗸
Spec Section	5-4-1	Revision	
* Category	Certification 🗸	Sub Section	
Responsible Sub/Manufacturer		Commitment	Select a commitment 🗸

#### **Date Details**

arget	Actual	
Date Due From Subcontractor	Date Received From Subcontractor 🕐	
Submit For Review Due Date	Date Submitted For Review 🕜	
Review Complete Due Date 😨	Date Review Completed 😨	
Consultant Respond By Date	Consultant Review Complete Date 🕐	
Return Due Date 😰	Date Returned 😰	
Delivery Due Date 😰	Date Delivered 😰	
GC Complete Review Due Date ?	Date Sent to Subcontractor 🕜	
	Date Sent to GC 😰	




# Submittals

- Register

Import Submittal Items

Import Submittal Register for z\_2021\_Test\_Project\_2 - Select Import File Step 1 of 3

#### Choose your Import File







# Submittals

- Register

Import Submittal Items

### <u>Submittal Register Import</u> <- Link

Three required fields:

- 1. Submittal Title
- 2. Spec Section
- 3. Category
  - 1. MUST MATCH existing e-builder category (we can add to these)
- 4. Package Name is recommended, but the GC can assign them to packages later

Submittal Title	Spec Section	Sub Section	Category
	specisection		
Submittal/Product Title	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION	001	Material Data/Product Literature
Sample Title	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION - ORGANIC MULCH SAMPLE	002	Sample
Submittal/Product Title	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION - TREE PRUNING SCHEDULE	003	Progress Schedule
Shop Drawing Title	03 10 00 - FORMWORK - INSTALLATION INSTRUCTIONS	001	Shop Drawing
			Slide 10



#### Import Submittal Register for z\_2021\_Test\_Project\_2 - Field Mappings

Step 2 of 3

★ Title:	Submittal Title	~	* Category:	Category
Description:	Description	~	Priority:	Priority
Package Number:		~	Package Name:	Package Name
Spec Section:	Spec Section	~	Sub Section:	Sub Section
Responsible Manufacturer/Sub- Contractor:	Responsible Manufacturer/Sub-	-Cc 🗸	Commitment:	
Date Due From Sub:	Date Due From Sub	~	Date Received From Sub:	Date Received From Sub
Date Due Submit For Review:	Date Due Submit For Review	~	Date Due Review Complete:	Date Due Review Complete
Date Due Return:	Date Due Return	~	Date Returned:	Date Returned
Date Due Delivery:	Date Due Delivery	~	Date Delivered:	Date Delivered
Date Submitted For Review:		~	Date Review Completed:	
Consultant Review Complete Date:		~		

There are no submittal item custom fields.





Import Submittal Items – Step 3

#### Import Submittal Register for z\_2021\_Test\_Project\_2 - Review

Step 3 of 3

Slide 12

mport File Sur	nmary			Previous Import Cane
File I	Name:	Copy of Submittal Register Template_Brentwood.xlsx	Rows In File:	194
Rows To Be Imp	orted:	194	Rows With Exceptions:	0
Preview (Row 39)	Exceptio	ns (0)		
Submittal Ite	m Built-	In Fields		
	Title:	Warranty Title	Category:	Warranties and Guarantees
Desc	ription:	Warranty Start & End Date (MM/DD/YYYY - MM/DD/YYYY)	Priority:	Normal
Package N	lumber:		Package Name:	
Spec S	Section:	07 61 10 - SHEET METAL ROOFING - WARRANTIES	Sub Section:	005
Resp Sub/Manuf	onsible acturer:		Commitment:	
Date Due Fro	om Sub:		Date Received From Sub:	
Date Due Sub	omit For Review:		Date Due Review Complete:	
Date Due	Return:		Date Returned:	
Date Due D	elivery:		Date Delivered:	
Date Submit	tted For Review:		Date Review Completed:	



### Submittals - After Import

Brown italic text means it's a Draft and not in a Package. At this point, the contractor or consultant/A/E will take over for placing items in packages and sending for reviews.

Slide 13


								Send to Sub	Add to	Package	Add Item	Delete
Gro	up By None	✓ Page	e 1 <b>\</b>	✓ of	2 Show 1	00 🗸 per page				Impo	ort Sul	omit to GC
	Item Details	Title	# ^		Package #	Spec Section	Sub Section	Category	Status	Submittal Coordinator	Held By	Reviewers
	₀₽쿄≣	Submittal/Product Title	1	0		01 56 39 - TEMPORARY TREE AND PLANT PROTECTION	001	Material Data/Product Literature	NEW			
	ս⁰⊂≡	Sample Title	2	0		01 56 39 - TEMPORARY TREE AND PLANT PROTECTION - ORGANIC MULCH	002	Sample	NEW			



- 1. Create Package
- 2. Add registry items to package
- Send individual items or entire package for review
   If needed, forward to additional reviewers
- 4. Receive items/package back and acknowledge or create a revision

(Steps shown on following slides)







The CSI List (dropdown shown here) can be used, or you can type in a custom number and name

#### **Create Submittal Package**

Details			Save Cancel
Project Project Number Submittal Package #	z_2021_Test_Project_2 23 1 -	•	- 0
★ Submittal Package Name Description Trade	00 00 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS         00 10 00 - SOLICITATION         00 20 00 - INSTRUCTIONS FOR PROCUREMENT         00 30 00 - AVAILABLE INFORMATION	-	
Custom Fields	00 40 00 - PROCUREMENT FORMS AND SUPPLEMENTS 00 50 00 - CONTRACTING FORMS AND SUPPLEMENTS	-	



Example of a filled out package:

#### **Create Submittal Package**

Details		Save Cancel
Project	z_2021_Test_Project_2	
Project Number	23	
Submittal Package #	1 - 0	▼ - 0
* Submittal Package Name	Fire Code Deliverable	
Description		
Trade	Safety	

#### Submittal Package Details


Submittal Package Overview	History Sub	mittal – F	Package	es – Add	ltems
	Request 0	Comment Update	Dates Gene	rate Transmittal	Delete Edit
Project Title Description	z_2021_Test_Project_2 Fire Code Deliverable	Pro	oject Number Status	23 Draft	
Submittal Package # Date Created Items Held By	1-0-0 03.11.2021 2:47 PM		Trade Created By	Safety Sherman, Peter	
Baseline Start Range		Baseline	Finish Range		
Items (0) Documents (0)	Comments (0) Custom Fiel	ds (0) Revisions (0)			7
Group By None       Item Details     Title	<ul> <li>✓ Page 1 ✓ of Show</li> <li>Rev Spec Sub</li> <li># Section Section</li> </ul>	10 V per page Category Status	Submittal	Add Items	Remove Items Reviewers
		o submittal itams in th			



### Submittals – Packages – Add Items

Use Add Existing Items for Submittal Register items that have already been loaded into your project.

Use Add New Items for items not in the register, or if it was not loaded.





### Submittals – Packages – Add Items

-	Filter Submittal Items						Clear Filter
	Description:				Category:	Please select a cate	gory 🗸
	Title:				Spec Section:		]
	Number:				Sub Section:		ĺ
	Responsible				Priority:	Please select 🗸	~
	Sub/Manufacturer: Custom Field 1:	Please select a custom field	d 🗸	] (	Custom Field 2:	Please select a cust	om field 🗸
Gro	oup By: None 🗸	Page 1 🗸 of 2 Sho	ow 100	✓ per page	2 item(s) selected	(	Add to Package
Gro	oup By: None 🗸	Page 1 🗸 of 2 Sho	ow 100 <b>#</b> ▲	per page     Spec Section	2 item(s) selected Sub Section	Category	Add to Package Status
Gro		Page 1 ✔ of 2 Sho				Category Material Data/Product Literature	



The register items have been added to the package. However, there are still no attachments (look at the paperclip)

Click the paperclip to add attachments, if needed

#### Submittal Package Details

Submittal Package Overview

History

			Req	uest Comment	Update Dat	tes Generate Transmittal Edit
	Project	z_2021_Test_Pr	oject_2	Pre	oject Number	23
	Title	Fire Code Deliv	/erable		Status	Draft
[	Description					
Submittal	I Package #	1-0-0			Trade	Safety
Da	ate Created	03.11.2021 2:4	7 PM		Created By	Sherman, Peter
Iter	ms Held By					
Baseline S	Start Range			Baseline	Finish Range	
tems (2) Do	ocuments (0)	Comments (0)	Custom Fields (0)	Revisions (0)		

Group By None  Page 1  of 1 Si					1 Show 10	w 10 v per page Send to Su			Send for Revi		Submit to GC Remove Items	
	Item Details	Title	# ^	Rev #	Spec Section	Sub Section	Category	Status	Submittal Coordinator	Held By	Reviewers	
	₽₽■	Submittal/Product Title	1	0	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION	001	Material Data/Product Literature	NEW				
	<b>₽</b> □ <b>=</b>	Sample Title	2	0	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION - ORGANIC	002	Sample	NEW				




Click Add

File Name	Attached By
	There are no documents attached to this submittal item.
Add Cancel	



This is the standard attachment window for e-Builder. Use "Upload from your Computer" unless the document is already in your project.





Upload

Upload from your Computer – before you can upload, you must select where in your project the file will live.


This is the same for uploading any file to any part of e-Builder.

#### Select Destination Folder Documents / 20 Construction / 20.10 Submittals 10 Planning 15\_Design 20 Construction 20.00 Correspondence > 20.05 Progress Meetings 20.10 Submittals 20.15 Utilities > 20.20 Pictures 20.25\_Materials\_Testing Select Cancel

Slide 24



Upload from your Computer – Now you can click here to browse to your files, or if you already have the folder open on your computer you can click and drag






Upload from your Computer – Successful Upload. The Description is optional.

### Upload

1 of 1 files uploaded successfully



100% of 205 KB uploaded

2017\_FEMA\_Schedule\_of...ent\_Rates\_508\_FINAL.pdf Ľ Uploaded successfully

#### Properties for all files

Select a file to apply properties to just that file.

#### Description

~

 $\checkmark$ 

O Drag & drop files here or browse

Done

X



Press Cancel to go back to the package screen. The file is now attached to that register item.

Forms	Items H Baseline Start									
Attached Documents - Submittal/Product Title - #1										
File Name								Attacl	ned By	
Image: Display the second system       Properties   Download (209.8KB)   Redline   Stamp   Remove         Sherman, Peter										
Add Remove Download	Cancel									
Submittals Submittal Register Submittal Packages		Submittal/Product Title	1 0	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION	001	Material Data/Product Literature	NEW			

Slide 27




#### The number here shows how many attachments there are

Item	ns (2) Docum	nents (0) Comment	ts (0	)) C	ustom Fields (0)	Revisio	ns (0)				
Gro	Group By None   Page 1  of 1 Show 10  or per page  Send for Review  Submit to GC  Add Items  Remove Items										
	Item Details	Title	# ~	Rev #	Spec Section	Sub Section	Category	Status	Submittal Coordinator	Held By	Reviewers
	₽₽■	Submittal/Product Title	1	0	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION	001	Material Data/Product Literature	NEW			
	₽₽₩	Sample Title	2	0	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION - ORGANIC MULCH SAMPLE	002	Sample	NEW			





The other icons are also clickable menu options.



Add a comment for this package item

Submittals – Send for Review – Within Packag											kage		
As GC, send to Raleigh Consultant or A/E Select						~	Submit to GC- as Consultant, send to GC				Send to Sub – send to not-in-e-Builder subcontractor		
ite	enect ems to end										Jube		
Gre	oup By None	✓ Page	e 1 🗸	• of 1	Show 10 🗸 pe	ar page	tem(s) lected		Send for Review	Submit to GC	Send to Sub	Add Items emove Items	
	Item Details	Title	# ~	Rev #	Spec Section	Sub Section	Category	Status	Submittal Coordinator	Held By		Reviewers	
	₀₽□≡	Submittal/Product Title	1	0	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION	001	Material Data/Product Literature	NEW					
	₀₽□■	Sample Title	2	0	01 56 39 - TEMPORARY TREE AND PLANT PROTECTION - ORGANIC MULCH SAMPLE	002	Sample	NEW					
													Slide 30



### Submittals – Send for Review – Entire Package

Alternatively, if you want to send the entire package then back out to the Packages menu and send from there: Click Send for Review

Slide 3:

Click checkbox next to package

Pa	ige 1 🗸 of 1 Show 10 🗸 per page		Create Package	Send for	Send for Review					
	Title	Description	Package #	Date Created	Last Modified Date	Sent for Review	Held By	Trade		Status
	Fire Code Deliverable - resubmit		1-0-1	03.22.2021	03.22.2021		Sai Sudhni	Safety		Draft
	GC Procurement Forms		7-00 40 00-0	10.22.2021	10.22.2021			PROCUREM FORMS AN SUPPLEME	D	Draft
				-						

Here's what it looks like after it's sent. Note the Sent for Review check mark and Held By user

Package #	Date Created	Last Modified Date	Sent for Review	Held By	Trade	Status
1-0-1	03.22.2021	03.22.2021		Sai Sudhni	Safety	Draft
7-00 40 00-0	10.22.2021	10.22.2021	~	Peter Sherman	PROCUREMENT FORMS AND SUPPLEMENTS	Open



Submittals – Send for Review

					Send for Review	Cancel
* Submittal Coordinators	Peter Sherman (City of Raleigh)		~			
* Review Complete Due Date	03.22.2021					
CC Roles	eß Super User eß System Admin Engineer Manager Engineering Project Administrator Ext - Consultant Engineering Ext - General Contractor Ext - Materials Testing Inspector - Ext Inspector - Int Inspector Manager	<ul> <li>.</li> <li>.&lt;</li></ul>		*		
CC Users	Implementation, e-Builder (e-Builder, Inc.)	* *		*		
CC External Users Via Email	Type to search					
	Lookup					
** Select folder for external user to attach files Message	[Select folder]					
Private	919-996-2521					11
Private	5					

Slide 32

#### Selected submittal items

Title	#	Package	Status
Submittal/Product Title	1	1-0-0	NEW
Sample Title	2	1-0-0	NEW



### Submittals – Send to GC

Same as previous screen, just selects the GC on the project instead of the submittal coordinator. If this is not showing up correctly, then the Submittal settings need to be adjusted for your project.



			Submit to GC Ca	ncel
* General Contractor	Sai Sudhni (City of Raleigh)	~		
✤ GC Review Complete Due Date	03.22.2021			



Submittals – Send to Sub

Enter email -

Make sure to select a folder for their attachments

Project	z_2021_Test_Project_2	
Project Number	23	
* Send To	Select a Role (Optional) 🗸	
	Select Recipient	
	or Enter One External User (email)	
	Peter ShermanTest <shermanps@gmail.com> ×</shermanps@gmail.com>	
	Lookup	
Send Type	Oction Required	
<b>*</b>		
* Respond By	03.20.2021	
CC Roles	Administrative Support	
	Assistant Engineering Services Director Business Manager	
	Business Supervisor	
	Communications Specialist	
	Construction Project Coordinator	
	eB Super User	
	eB System Admin	
	Engineer Manager	
CC Users	Implementation, e-Builder (e-Builder, Inc.)	
	Sudhni, Sai (City of Raleigh)	
	v v	
CC External Users Via Email	Type to search	
	Lookup	
** Select folder for external	Documents \ 20_Construction \ 20.10_Submittals [Change folder] [Remove Folder]	
user to attach files		
Message	Please review and respond if you agree/disagree with these items	lideer
		lide 34

Send to Sub

Cancel



## Submittals – Send for Review - Action Req'q email

#### Action Req'd - z\_2021\_Test\_Project\_2 - Submittal item(s) sent for review



Peter Sherman via e-Builder <bounces@e-builder.net> To <br/>
Sherman, Peter

() If there are problems with how this message is displayed, click here to view it in a web browser.

Click here to download pictures. To help protect your privacy, Outlook prevented automatic download of some pictures in this m

#### z\_2021\_Test\_Project\_2

The following submittal item(s) have been sent for review. To review these submittal item(s), click here.

Title	#	Rev #	Status	Category	Package #	Priority	Date Due
Submittal/Product Title	1	0	NEW	Material Data/Product Literature	1-0-0	Normal	03.22.2021
Peter Sherman 919-996-2521							

e-Builder Technical Support phone: 1-888-288-5717 fax: 1-888-576-9322



# Submittals – Send for Review – Homepage of Actor

Submittal items in your co	ourt	Filter by Actions All in my c	ny court 🗸 Show First ten 🗸				
Project	Title	#	Rev #	Package #	Status	Due Date	Held By
z_2021_Test_Project_2	Shop Drawing Title	12	0	5-Test RAR-0	Revise & Resubmit		Peter ShermanTest
z_2021_Test_Project_2	Sample Title	2	0	1-0-0	NEW		Peter ShermanTest
z_2021_Test_Project_2	Submittal/Product Title	15	1	4-00 10 00-1	NEW		Peter ShermanTest



### Submittals – Send for Review – Reviewer View

**Submittal Package Details** Send to Contractor – Submittal Package Overview History Return items to contractor, completing Request Comment **Generate Transmittal** your review Project Number 23 z\_2021\_Test\_Project\_2 Project GC Procurement Forms Title Status Open Description Submittal Package # PROCUREMENT FORMS AND SUPPLEMENTS. 7-00 40 00-0 Trade Update Status – for 10.22.2021 10:10 AM Created By Date Created ShermanTest, Peter all items in package Peter Sherman Submittal Coordinator Send to Sub Items Held By Peter Sherman Baseline Finish Range 11.01.2021 - 11.01.2021 Baseline Start Range 11.01.2021 - 11.01.2021 Documents (0) Comments (0) Custom Fields (0) Revisions (0) Items (1) Group By None Page 1 V of 1 Show 10 V per page 1 item(s) selected **Update Status** Send to Contractor Forward for Review  $\sim$ Submittal Item Details Title # Rev # Spec Section Sub Section Category Status Held By **Reviewers** Coordinator 07 61 10 -SHEET METAL Shop Peter Drawing 34 ROOFING -001 Shop Drawing No Except Peter Sherman Reviewers Sherman SHOP Title DRAWINGS





#### Submittals – Send for Review – Statuses

#### **Status Options**

Please contact Veronica High (veronica.high@raleighnc.gov) with suggestions for other options

Prefix	Status					
AAR	Amend & Resubmit					
APP	Approved					
AAN	Approved As Noted					
FYI	For Information Only					
FRO	For Record Only					
MCN	Make Corrections Noted a					
NET	No Exceptions Taken					
ONH	On Hold					
REJ	Rejected					
RAR	AR Revise & Resubmit					
No Excep <sup>.</sup> Peter Peter Sherman Peter Sherman						



# Submittals - Reviewers Options

- Use the "Update Status" button to update the status for all package items at once
- Use the Status drop down to update individual item statuses
- "Send to Contractor" should be interpreted as "Return to GC" to complete your review (if you're not the GC) and send it back



#### To create a revision:

- Change status to Revise & Resubmit
- 2. Fill out comment that will pop up
- 3. Click Send to Contractor to return it
- 4. Click Send to Contractor again in the next window shown here

Send to Contractor								
		Send to Contractor Cancel						
Project Project Number Title * Send To CC Roles	z_2021_Test_Project_2 23 GC Procurement Forms Peter ShermanTest Administrative Support Assistant Engineering Services Director Business Manager Business Supervisor Communications Specialist							
	Construction Project Coordinator Contracts Administrator eB Super User							





To create a revision:

5. Back in the contractor's court, they will see this:

6. Click Create Revision

Submittal Package Details												
Submittal Pac	ckage Overview	History										
							Request Cor	mment	Update Dates	Generate Transmittal	Close	Edit
Click	(	Project	z_2021_Test_Proje	:t_2			Projec	t Number	23			
Cher	ck Bo	Y Title	GC Procurement F	orms				Status	Open			
Check		escription							· ·			
	Submittal Package # 7-00 40 00-0						Trade	PROCUREMEN	NT FORMS AND SUPPLEM	INTS		
	Dat	e Created	10.22.2021 10:10 AM				Created By ShermanTest, Peter		Peter			
	Item	ns Held By	Peter ShermanTest									
	Baseline St	art Range	11.01.2021 - 11.01	2021			Baseline Fini	iish Range	11.01.2021 - 1	11.01.2021		
							Clio	ck C	Create	Revisio	n	
Items (1)	Documents (0)	Comments ((	)) Custom Fields (0	) Revisions (0)			•				•••	
Group By	lone	✓ Page	1 🗸 of 1 Show 1	) v per page		Send for Review	Submit to GC	Send to	Sub Create F	Revision Add Items	Remove	Items
							Submittal					
L Item De	etails Title	# 🔺 Rev #	Spec Section	Sub Section	Category	Status	Coordinator	Held By			Reviewer	rs
	Shop Drawing Title	34 0	07 61 10 - SHEET METAL ROOFING - SHOP DRAWINGS	001	Shop Drawing	RAR	Ρ	Peter Sherma	anTest		Reviewers	

Slide 41



Create Revision Package

Details							Save	ncel			
Project	z_2021_Test_Project	ct_2									
Project Number	23	23									
Submittal Package #	7 - 00 40 00 <mark>- 1</mark>	7 - 00 40 00 <mark>- 1</mark>									
* Submittal Package Name	GC Procurement F	GC Procurement Forms - resubmit									
Description											
Trade	PROCUREMENT FORMS AND SUPPLEMENTS										
Custom Fields											
		There are no cu	stom field	ls for this submittal pa	ckage.						
Page 1 v of 1 Show 25	▶ per page										
Title		#	Rev #	Spec Section	Sub Section	Category	Status				
Shop Drawing Title		34	1	07 61 10 - SHEET METAL ROOFING - SHOP DRAWINGS	001	Shop Drawing	RAR				
							Save Car	ncel			

Slide 42

To create a revision:

7. A new package will be created with a - 1 added to the package number to indicate it is a revision. I've also added 'resubmit' to the package name here.



To create a revision:

8. Example resubmit package. Note the Revisions(1) tab and original package number.

Submittal Package Overview	History		
		Request Comment Upd	ate Dates Generate Transmittal Edit
Project	z_2021_Test_Project_2	Project Number	23
Title	GC Procurement Forms - resubmit	Status	Draft
Description			
Submittal Package #	7-00 40 00-1	Trade	PROCUREMENT FORMS AND SUPPLEMENTS
Date Created	10.22.2021 10:44 AM	Created By	ShermanTest, Peter
Items Held By	Peter ShermanTest		
Baseline Start Range		Baseline Finish Range	
Original Submittal Package #	7-00 40 00-0		
Items (1) Documents (0) C	omments (0) Custom Fields (0) Revision	s (1)	
Group By None	Page 1 V of 1 Show 10 V per p		ubmit to GC Send to Sub Add Items
croup by mone			Remove Items
Item Details Title #	Rev # Spec Section Sub Section Cate	jory Status Submittal Coordinator	Held By Reviewers
Drawing 34     Title	4 1 ROOFING - SHEET METAL ROOFING - SHOP DRAWINGS	NEW	Peter ShermanTest





To create a revision:


9. The original submittal package is automatically closed when the revision is created:

					Create Package	Send for Review
Package #	Date Created	Last Modified Date	Sent for Review	Held By	Trade	Status
1-0-0	03.11.2021	10.22.2021			Safety	Closed
1-0-1	03.22.2021	03.22.2021		Sai Sudhni	Safety	Draft
7-00 40 00-0	10.22.2021	10.22.2021			PROCUREMENT FORMS AND SUPPLEMENTS	Closed
7-00 40 00-1	10.22.2021	10.22.2021		Peter ShermanTest	PROCUREMENT FORMS AND SUPPLEMENTS	Draft



# Submittals - Acknowledge

Example email when the reviewer returns the submittal to the sender:





Peter Sherman via e-Builder <bounces@e-builder.net>



If there are problems with how this message is displayed, click here to view it in a web browser. Click here to download pictures. To help protect your privacy, Outlook prevented automatic download of some pictures in this message.

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you verify that the verify the verify that the verify the veri

#### z\_2021\_Test\_Project\_2

The following submittal item(s) have been returned to you. To review these submittal item(s), click here.

Title	#	Rev #	Status	Category	Package #	Priority	Date Due
Shop Drawing Title	34	1	No Exceptions Taken	Shop Drawing	7-00 40 00-1	Normal	11.01.2021

e-Builder Technical Support phone: 1-888-288-5717 fax: 1-888-576-9322 support@e-builder.net



# Submittals - Acknowledge

Sender - when the submittal is returned to you, click Close to acknowledge receipt

Submittal Package Overview History							
			Request Com	nment	pdate Dates	Generate Transmittal	Close Edit
Project	z_2021_Test_Project_2		Project Number 23				
Title	GC Procurement Forms - resubmit		S	tatus Oper	1		
Description							
Submittal Package #	7-00 40 00-1		Т	rade PROG	CUREMENT FORMS AND SUF	PLEMENTS	
Date Created	10.22.2021 10:44 AM		Create	d By Sherr	nanTest, Peter		
Iteres Used Du	Peter ShermanTest						
Items Held By							
Baseline Start Range	11.01.2021 - 11.01.2021	Baseline Finish Range 11.01.2021 - 11.01		.2021 - 11.01.2021			
Original Submittal Package #	7-00 40 00-0						
Items (1) Documents (0) Commo	ents (0) Custom Fields (0) Revision	ns (1)					
			end for Review	Submit t	o GC Send	to Sub Create Revision	Add Items
Group By None 🗸 P	age 1 🗸 of 1 Show 10 🗸 per p	bage					Remove Items
Item Details Title #▲ R	ev # Spec Section Sub Section	Category		Submittal Coordinator	Held By		Reviewers
Drawing 34 1	07 61 10 - SHEET METAL ROOFING - 001 SHOP DRAWINGS	Shop Drawing	NET		Peter Sherman	Test	Reviewers

Slide 46

Close



# Submittals - Acknowledge

#### **Click Continue**

Close Package

Are you sure you want to close the submittal package? All open submittal items in the package will be closed.

Continue No, Cancel





# Submittals – View Closed

Eiltor Submittal Packages

From the Register or the Package menu, uncheck the other checkboxes and click Closed, then click Filter

	arrackages					
Submittal Paci	Title	Pending My Review	 ▼	Package Status Description Priority	Open Closed Overdue	Draft
Custom	Field 1 Please Se	elect 🗸				
Custom	Field 2 Please Se	elect 🗸				
						Clear Filter
Page 1 🗸 of 1 Sh	ow 100 🗸 per page					Create Package
Package #	Date Created	Last Modified Date	Sent for Review	Held By	Trade	Status
1-0-0	03.11.2021	10.22.2021			Safety	Closed
7-00 40 00-0	10.22.2021	10.22.2021			PROCUREMENT FORMS AND SUPPLEMENTS	Closed
B-4 - Landscaping-0	05.11.2021	05.14.2021				Closed
4-00 10 00-0	05.14.2021	05.14.2021			SOLICITATION	Closed
4						•

Slide 48



### **Questions?**

peter.sherman@raleighnc.gov

