

CITY OF RALEIGH
TRANSPORTATION

Five Points Plan - Update

Jason Myers
Transportation Planning
Transportation Supervisor




Raleigh





Presentation Agenda

- Status Update
- Team
- Task Overview
- Engagement Strategy
- Questions





Raleigh

Status Update

- Consultant Selected
- Contract in Development
- Kick-off in a few weeks
- Project expected to take approximately 12 months





Raleigh



Team

- City of Raleigh
 - Transportation
 - Planning
 - Other Departments Engaged
- NCDOT
- Consultants
 - Kittelson & Associates
 - Rhodeside & Harwell
 - Planning Communities
 - Jackie Turner Consulting
 - CH Engineering



Tasks

1. Intersection Concepts and Analysis
2. Streetscape Concepts
3. Greenway Connection





Engagement Strategy

- Touchpoints Rather than Meetings
- 3 Touchpoints:
 - Initial Concept Development
 - Alternatives Analysis
 - Alternative Selection
- Virtual and In-Person (Hopefully)
 - Online
 - Pop-up
 - Open House

Questions

Jason.Myers@RaleighNC.gov

919-996-2166

