Trimble Unity Construct
Pay Apps

User Changes for the PeopleSoft
Accounts Payable Integration

Raleigh



Start Step

Now started and submitted by the GC role

Some divisions previously had the City Inspector submit

Required fields:

* Period From Date « MWBE Certified Subcontractor

* Period To Date Payment Form

* Progress Schedule Chart e Stored Material

e Sales Tax * Line Item Quantities and Amounts

* Sales Tax Attachment
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Start — Existing (Inspector Initiates)

Pay Request Period

* period From Date:

* Period To Date:
Retainage Payment Only: &
Retainage From (%): @

Retainage To (%): @
Liquidated Damages: @

B

Note: Retainage payments should be made in a separate Pay App from the usual monthly payment for line items and quantities. If
this is a retainage payment, please only include the retainage portion of the line items by editing the "Retainage Release Amount"

(column J).

[No

v]

|
|

[No

Commitment Invoice Details

Status:

* Commitment:

Company/Contact:
* Date Received:

This is a retainage release:

Draft

Select a commitment...

06.24.2025 [ [_06.24.2025]
O

Date Due:
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Start — New (GC initiates) — screenshot 1

Reminder

Make sure to scroll to the bottom and fill out the cost fields under "Invoice Items". If your project uses IDRs (Inspector Daily Reports) in
Unity Construct, you must import the line items from those to simplify this.

DO NOT EDIT AFTER IMPORTING IDRs.

The invoice will be reviewed and compared against the lines in the IDRs.

Alternatively you may edit directly or import from a spreadsheet ONLY if your project does not use IDRs in Unity Construct.

Pay Request Period

* Period From Date: i
* Period To Date: i
Attachments
* Progress Schgdule Drag and drop file here or | Browse Computer Browse e-Builder
hart:
* Sales Tax Drag and drop file here or | Browse Computer Browse e-Builder
Attachment:
* Sales Tax:
Receipts: If submitting multiple receipts, please scan them into a single file and upload.
Drag and drop file here or | Browse Computer Browse e-Builder
* MWBE Certified Drag and drop file here or = Browse Computer Browse e-Builder
Subcontractor Payment
Form:

* Stored Material?: OYes ONo



Stored Material
Attachment:

DBE-IS (if applicable):

Drag and drop file here

Drag and drop file here
Delivery Tickets/ Bill of
Lading:

Certified Payroll (if
applicable):

Final Payment Affidavit:

Drag and drop file here
Drag and drop file here

Drag and drop file here

Project Schedule Chart: Drag and drop file here

Commitment Invoice Details
Status: Draft

* Commitment: Select a commitment... ¥

Company/Contact:

* Date Received: 06.24.2025

This is a retainage )
release:

B [ 06.24.2025 ]

Browse Computer

Browse Computer

Browse Computer
Browse Computer

Browse Computer

Browse Computer

Start — New (GC initiates) — screenshot 2

Browse e-Builder

Browse e-Builder

Browse e-Builder

Browse e-Builder

Browse e-Builder

Browse e-Builder
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Start — New (GC initiates) — screenshot 3

Asphalt/Concrete (if applicable)

Asphalt Job-Mix
Formulas:

Asphalt Binder
Adjustment:
Concrete Job-Mix
Formulas:

NCDOT Asphalt QA/QC
Forms:

Drag and drop file here
Drag and drop file here
Drag and drop file here

Drag and drop file here

Retainage and Liquidated Damages

Liguidated Damages: a
Retainage To (%): a

Retainage From (%): &

Retainage Payment
Only: a

L ]
]

Note: Retainage payments should be made in a separate Pay App from the usual monthly payment for line items
and quantities. If this is a retainage payment, please only include the retainage portion of the line items by editing

Browse Computer
Browse Computer
Browse Computer

Browse Computer

the "Retainage Release Amount" (column J).

No

Browse e-Builder

Browse e-Builder

Browse e-Builder

Browse e-Builder

~
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City of Raleigh - Fiscal Analyst Review Step

Creating a receipt in PeopleSoft is still required. There are several
new fields to fill out from the PS receipt screen. The integration
will use this information to create the voucher.

e Receipt Line Number .
e PO Line Number Fiscal Analyst Updates/Uploads

e PO Schedule Number — default to 1 * Amount Receipt:
* Receipt Number:

* Receipt Line Number:

* PO Line Number:
* PO Schedule Number:
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