

ENGINEERING SERVICES  
Roadway Design &  
Construction

Leesville Safe Routes  
to School  
Pre-Construction Meeting



Raleigh





# Meet the Team

**City Project Manager:** Chad Cantrell\*

**City Inspector:** Sharn Kropf, Zack Higgins  
(Kleinfelder)

**Contractor:** Cameron Knell, Chris Fody (Fred Smith  
Company)

*\* Public Point of contact for the project*



# Project Location

Includes sidewalk and pavement marking improvements on:

- O'Neal Road;
- Pride Way; and,
- Country Trail.





# Project Background

*City planners and the Leesville Community Task Force partnered to raise awareness of bicycle and pedestrian safety concerns in the Leesville community. Together they developed the Leesville Safe Routes To School Plan.*





# Project History




Activity	Date
Design Public Meeting	June 23, 2016
City Council Presentation	June 4, 2018
NCDOT Authorization	April 2021
Bid Opening	May 26, 2021
City Council Awards Contract	July 6, 2021



# Pedestrian Signal O'Neal and Leesville

- Provides safe crossing for pedestrians
- Adds curb ramp and sidewalk into Springdale Neighborhood
- Upgrades curb ramps on school side of intersection



Proposed Sidewalk   
Existing Sidewalk  



Raleigh

# Bicycle and Pedestrian Improvements

- Sharrows on O'Neal Road and Country Trail
- Bike lanes on Country Trail between school and Leesville Road
- Completes missing gaps in sidewalk network
- Provides nine new high visibility crosswalks
- Provides or upgrades curb ramps to be compliant with ADA standards



Bike Lane 



# What to expect – General

- Construction expected to take 8 months.
- Expect tree protection fence along limits of disturbance in the next few weeks.
- No full road closures are expected
- There may be periodic flagging operations for partial lane closures
- No lane closures or restrictions between 6:00 – 9:00 a.m. and 2:00 – 8:00 p.m., Monday – Friday
- Follow NCDOT holiday restrictions for lane closures





# What to expect - General

- Pedestrian detour during construction
- Access will be maintained; however, there may be temporary disruptions to driveways.
- Monthly project updates available on the website at [raleighnc.gov/Projects](http://raleighnc.gov/Projects); enter “Project Name” in search field.
- Subscribe to COR monthly updates that contain monthly construction updates.



# Construction Schedule

Pre-Construction  
Meeting  
August 26, 2021

Project Complete  
May 2022



Start Construction  
September 2021

# Questions?

## Contact Information

Chad Cantrell

919-996-4173

[Chad.Cantrell@raleighnc.gov](mailto:Chad.Cantrell@raleighnc.gov)



Raleigh