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Advisory Commission

Monday, December 14, 2015, 6:00pm
Room 305, Raleigh Municipal Building
222 W. Hargett Street, Raleigh NC 27602

AGENDA
l. Introductions

Il. Approval of Minutes from October 19, 2015
lll. Public Comments

This is an opportunity for public comment on items or issues that are otherwise not on the agenda.

Please limit comments to three minutes per speaker.
IV. Staff Reports
e City Project Updates
e City Council Updates
V. Committee & Member Reports
Chair’s Report
e Community Outreach Committee
0 CAC Presentations
0 Safe Routes to School
Bicycle Planning Committee
0 Bicycle Plan Update
0 Bike Parking Grant Program
0 Parking in Bike Lanes Policy
0 Northwest Bike Initiative
Pedestrian Planning Committee
0 WalkRaleigh Implementation
0 Midblock Crosswalk Policies
0 Sidewalk and Crosswalk Policies
Joint Bicycle & Pedestrian Planning Committee Items
O Raleigh Comprehensive Plan Update
VI. Old Business
e None
VII. New Business

e Pedestrian Crash Data Review — Discussion of data and trends associated with pedestrian

crashes in Raleigh

e Poole Road Sidewalk Project Review — Review plans for new sidewalk from Donald Ross Drive

to Sunnybrook Road
e Bicycle Plan Review — Presentation of Draft Plan
e 2016 Calendar Review
VIIl. Announcements
e Upcoming Events — Please announce any events here
e Confirmation of Next BPAC meeting — Monday, January 25, 2016
IX. Adjournment

Bike parking is available on Hargett Street in front of the Municipal Building Follow us: “Facebook

u @RaleighBPAC



DRAFT Meeting Minutes -November 16, 2015

The City of Raleigh Bicycle & Pedestrian Advisory Committee met on Monday, November 16, 2015 at
6:00 p.m. at the Raleigh Municipal Building, 222 W. Hargett Street, Raleigh, NC with the following members
present:

Commission Members: Staff:

Amy Simes, Chair Eric Lamb, Transportation Planning Manager

Paul Nevill, Vice Chair Jason Myers, Transportation Planner

Evan Brigham Sylvester Percival, Public Works Project Engineer
Susan Hatchell Susan Wilson, Bicycle & Pedestrian Program Manager
Harry Johnson Teresa Young, Administrative Support

Seth Palmer

Aaron Peeler
Rebecca Proudfoot
Mary Sell

Absent:
Dan Howe (excused)

I._Introduction
Ms. Simes called the meeting to order at 6:00pm and asked everyone to introduce themselves.

Il. Approval of Minutes
Ms. Young noted that the date for Cranksgiving was incorrect. Mr. Nevill moved for approval of the amended
October 19" minutes which was properly seconded by Mr. Johnson and passed by unanimous voice vote.

lll. Public Comments
Mr. Adam Haller thanked the Commission for their part in getting bike lane markings on St. Albans Drive. He
invited the Commissioners to join him at 9am on Saturday, November 21 for a ride down St. Albans Drive.

Ms. Laura Mitchell expressed her concern regarding vehicles not stopping at pedestrian crosswalks,
particularly the YMCA on Hillsborough Street. Ms. Mitchell asked the Commission if anything could be done
about this. Mr. Peeler responded that there have been targeted enforcement campaigns by the Raleigh
Police Department at that location in the past, and Mr. Johnson directed Ms. Mitchell to get the license plate
numbers of the vehicles.

Mr. Trung Vo stated that the Bicycle Benefits program page on the BikeRaleigh website needs to be updated.

Mr. Brigham inquired when the bike pump in front of Marbles Museum will be fixed. Mr. Lamb responded
the replacement part is in his office and will be fixed shortly.

Mr. Nevill stated he received interest about the mobile app for the BikeRaleigh map and suggested adding a
link to it on the BikeRaleigh website.

Ms. Simes expressed concern about leaves in bike lanes. Mr. Lamb responded that it is a matter of finding the
right enforcement.



IV. Staff Reports
City Project Updates:

Mr. Lamb reported that South Lenoir Street's two way conversion with significant reworking of the street
which includes bike lanes, additional on street parking and some changes onto South Street. Mr. Lamb
stated that some of the surplus pavement on South Saunders Street will be changed as well. Mr. Lamb
announced that the Sandy Forks widening project has moved forward for construction.

Mr. Nevill questioned about the Cameron Village small area plans. Mr. Lamb answered that the next steps
are completing the draft plan and bringing it forward to Council in early 2016. Mr. Brigham inquired if the
plan could be presented to the Commission. Mr. Lamb responded that it could be arranged.

Mr. Johnson inquired about the CMAQ project status. Mr. Lamb responded that the contractor is tackling
different areas of the project and now that the project has passed the completion deadline, the contractor is
now facing liquidation damages.

City Council Updates:

Mr. Lamb announced that the new commission appointee from City Council is Ms. Susan Hatchell. Mr. Lamb
also announced that Raleigh was designated Bronze status again by the League of American Bicyclists. Ms.
Wilson stated that additional feedback on this will be given to staff in December or January.

Mr. Peeler inquired about the sidewalk pedestrian code. Mr. Lamb responded that staff is currently working
with the city attorney's office and the updates will be introduced as one. Mr. Peeler questioned if the
changes can be reviewed by the Commission, specifically the outdoor dining one. Mr. Lamb answered that a
copy could be provided to the Commission.

V. Committee & Member Reports
Chair Report: No report.

Community Outreach Committee:

Mr. Nevill reported there was no meeting but there have been several presentations at Citizen Advisory
Councils. Mr. Brigham reported there was low turnout for the Walktober event on October 24" but next
year he plans on continuing the event.

Bicycle Planning Committee:

Mr. Johnson reported that the committee met and discussed the bike parking grant as well as parking in bike
lanes. Mr. Johnson stated that there are three areas related to bike parking: parking on public property, in
new developments bike parking is required for approval, and bike parking on private property.

Pedestrian Planning Committee:
Mr. Peeler stated that the committee met and discussed with engineers the technology that is used at
midblock crossings.

VI. Old Business
None.



VIl. New Business

Northwest Bike Initiative:

Mr. Michael Taylor of Stewart gave an update of the bike facilities planned for Lumley Road, Westgate Road
and Ebenezer Church Road. After the presentation, Mr. Johnson stated he would like this item referred to the
bike committee to discuss the alternatives proposed on the project and to give an endorsement. Ms. Simes
referred the item to the next bike committee meeting on December 7'

Bicycle Plan Update:

Mr. Myers gave an overview of the bike plan update. Mr. Myers stated he will present the complete draft
plan to the Commission at the December 14" meeting and said he anticipates the final plan will be complete
by February 15"

VIIl. Announcements

Mr. Brigham announced that on Wednesday, November 18" House Bill 232 Study Committee has a meeting
that is open to the public regarding the bill that will illegalize riding to arrest on the road. Mr. Brigham
reported that the Raleigh Christmas parade on November 21° Oak City Cycling Project is still looking for
participants to represent the twelve days of Christmas.

Ms. Proudfoot stated that Cranksgiving takes place on November 22" at1 pm at the Crankarm Brewery.
Mr. Nevill announced the Ridgewood Turkey trot is taking place on Thanksgiving, November 26. Mr. Nevill
added that the Wake Forest Gobblers run will begin at 8 am in downtown Wake Forest in Forest Park on
November 26.

With no further business, the meeting adjourned at 7:35 pm.

Respectfully submitted,
Teresa Young



Transportation Project Updates

Major Street Improvements

Construction

Leesville Rd Widening

Widen street to 4 lanes with curb & gutter, sidewalks, striped bike lanes, and
median refuges from 1-540 to New Leesville Blvd

Under construction, late Fall 2015 completion

South/Lenoir Two-Way Conversion

Convert remaining one-way portions of Lenoir St and South St to two-way
operation from S. Saunders St to East St

Under construction, late Fall 2016 completion

Sandy Forks Rd Widening
Design

Buck Jones Rd Widening

Widen to 3-Lane with curb, gutter and sidewalks from Six Forks Rd to Falls of Neuse
Rd

Widen street to 4 lanes with curb & gutter, sidewalks, striped bike lanes, and
median refuges from Farmgate Rd to Xebec Way

Under construction, complete by Summer 2017

In final design and r/w acquisition
Construction to begin in early 2016

Peace St West Streetscape

Roadway improvements, sidewalk repairs/replacement; street trees, utility cleanup

City Council public hearing on design late 2015,
construction to start Summer 2016

Hillsborough St Phase Il

Streetscape to 2-lane, median-divided, bike lanes, and roundabouts from Gardner
St to the Rosemary/Shepherd Sts.

Mitchell Mill Rd Widening

Widen street to 4 lanes with curb & gutter, sidewalks, striped bike lanes, and
median refuges from US 401 to Watkins Rd

95% design complete;
ROW under way

Fox Rd Widening

Widen to 2-lanes w/ center turn lane, bicycle lanes, curb and gutter, sidewalk on
both sides from Spring Forest Rd to Sumner Blvd

Public meeting held September 29

New Bern Ave Improvements

Install sidewalks/multi-use paths and transit enhancements from Tarboro Rd to
Sunnybrook Rd

Oberlin Rd Streetscape

Enhanced pedestrian and bicycle facilties, lighting and landscape features from
Clark Ave to Bedford Rd.

Design funded;
construction 2016

New Hope Church Rd Widening

Widen to 2-lanes w/ center turn lane, bicycle lanes, curb and gutter, sidewalk on
both sides from Green Rd to Deana Lane

Pleasant Valley Rd Widening

Widen to 2-lanes w/ center turn lane, bicycle lanes, curb and gutter, sidewalk on
both sides from Duraleigh Rd to Glenwood Ave

Design consultant selected; construction 2017

Yonkers Rd Improvements

Widen to 2-lanes w/ bicycle lanes, curb and gutter, sidewalk on one side from
Capital Blvd to New Bern Ave

Design consultant selected; construction 2018

Old Wake Forest Rd Widening North

Widen to a 4-lane median-divided section with curb and gutter, sidewalks, bicycle
lanes, and streetlights from Litchford Rd to Capital Blvd

Tryon Rd Widening (Part C)

Widen to a 4-lane median-divided section with curb and gutter, sidewalks, bicycle
lanes, and streetlights from Lake Wheeler Rd to Par Dr

Rock Quarry Rd Widening (Part A)

Widen to a 4-lane median-divided section with curb and gutter, sidewalks, bicycle
lanes, and streetlights from Olde Birch Rd to Sunnybrook Rd

RFP for design to be advertised in early 2017

City of Raleigh
Office of Transportation Planning
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Six Forks Corridor Study

Transportation Project Updates

Long range multimodal transportation study and streetscape plan from
Ramblewood Dr to Sandy Forks Rd

Draft Corridor Plan to be presented
to City Council in late 2015

Bike Share Feasibility Study &
Implementation Plan

Analysis of the bike share concept and will determine the likely success of a bike-
sharing program in Raleigh.

Project On Hold due to Funding

Lumley/Westgate Rds. Corridor
Improvements

Install sidepath (Lumley Rd); widen shoulders for bike lanes (Westgate Rd); and
install bike lanes/multi-use path (Ebenezer Ch Rd) from Brier Creek Pkwy to

Feasibility study almost complete, Council presentation
in December

West St Extension Study

Extend West St from Martin St to Cabarrus St under NCRR

NEPA study underway

Transportation/Area Plans

Bicycle Plan Update

Update the 2009 Comprehensive Bicycle Plan

Study underway

Cameron Village/Hillsborough St
Small Area Plans

Land use and transportation in the study between Wade Ave and Hillsborough St,
and between Chamberlain St and St Mary's St

Study underway, public meeting Oct 28-29

Raleigh-Cary Rail Crossing Study

Examine future street network in east Cary and west Raleigh with respect to a
future sealed rail corridor scenario. Joint project with CAMPO, Town of Cary, TTA,

Study restarting with recommendations
of Wake Transit Plan

Southern Gateway Corridor Study

Long range area study from South St to just south of Tryon Rd (formerly S.
Saunders/Wilmington St Corridor Study)

Study underway

Construction

Major Traffic Calming Projects (Neighborhood Streetscapes)

Add median islands, curb extensions, and new sidewalk on north side west of State

Design

Cross Link Rd South

Glascock St
St from Norris St to Raleigh Blvd
. Add bike lanes, sidewalks, curb extensions, bulb-outs, median islands, and speed
Kaplan Drive
humps from Melbourne Rd to Kent Rd
. . Add curb extensions, medians, and bike infrastructure from Raleigh Boulevard to
Milburnie Rd

Chatham Lane

Dandridge Rd to Garner Rd

Under Construction

Plan adopted by Council

Currituck Drive

Lassiter Mill Rd to Tyrrell Rd

Plan adopted by Council

Town & Country Rd

Millbrook Rd to Lead Mine Rd

Plan adopted by Council

City of Raleigh
Office of Transportation Planning
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Transportation Project Updates

Greenway Improvement Projects

Crabtree Creek Trail W Extension Lindsey Dr to Umstead Park - 4 miles Under design
Rosengarten Trail Cabarrus St to S. Saunders/Lake Wheeler at Rocky Branch Trail - 0.5 miles Under design

Bicycle Projects

Construction

Bicycle Pavement Marking Project

Design and install 27 miles of bicycle facilities Citywide
(FY13 CMAQ Grant Project)

Under construction

City Resurfacing Program

Resurface City-maintained streets and restripe per the Bike Plan

Draft list under review

NCDOT Resurfacing Program
Design

Gorman St Cycle Track

Resurface State-maintained streets and restripe per the Bike Plan

Construct a two-way cycle track on Gorman St between Sullivan Dr and
Hillsborough St

Leesville Rd SRTS

Construct sidewalks & ped intersection improvements, stripe bike facilities on
Country Trl, Oneal Rd, & Pride Way

Under construction

Design consultant selected,
goal Summer 2016 construction

Wake Forest/Blount/Person Corridor
Restriping

Restripe Wake Forest Rd from Brookside to Person as 3-lane with bike lanes;
restripe Person & Blount Sts as 2-lanes with bike lane (one-way)

Design consultant selected

Pedestrian Projects

Construction

Sanderford Rd

Construct sidewalk from 2401 Sanderford Rd to Elk Park Dr

Complete

Freedom Dr/Rhyne Court

Construct sidewalk from south of New Bern Ave to End of cul-de-sac

Under construction

Six Forks Rd

Construct sidewalks from Coleridge Dr to Wake Forest Rd (CMAQ Grant Project)

Chapanoke Rd

Construct sidewalks, intersection improvements, and transit amenities from
llleagnes Rd to Wilmington Service Rd

Clark Ave

Construct sidewalks from Woodburn to Bellwood on the north side

Green Rd

Construct sidewalks from New Hope Church Rd to Spring Forest Rd on both sides

I-40 Ped Retrofits

Construct sidewalks on Avent Ferry, Rock Quarry, and Buck Jones Rds bridges ovefr|
1-40

City of Raleigh
Office of Transportation Planning

Construction to
begin 2015
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Transportation Project Updates

Downtown Ped Safety Improvements

Design and install pedestrian signals at several downtown intersections

Pedestrian Projects
Design

Capital Boulevard

Construct sidewalks and transit amenities from Spring Forest Rd to Old Wake
Forest Rd on both sides

Bidding late 2015 for construction

Bloodworth St

Construct sidewalks from Martin Luther King Jr. Blvd to Worth St on the east side

Blount/Hoke/Person Sts

Construct sidewalks from north of Branch St to Bragg St

Blue Ridge Rd

Construct sidewalk on the west side from Beryl Rd to Faber St

Crabtree Boulevard

Construct sidewalks from Capital Blvd to Timber Dr on the south side

New Hope Church Rd

Construct sidewalks from Atlantic Ave to Wake Forest Rd on both sides

Poole Rd

Construct sidewalks from Donald Ross Drive to Sunnybrook Rd on the north side

Rock Quarry Rd

Construct sidewalks from MLK Blvd to Bart St on the east side; also includes Rock
Quarry Rd/Blazing Star Way intersection improvements

Design underway

Capital Boulevard

Construct sidewalks from I-40 Ramps to Brentwood Rd on both sides

E. Millbrook Rd

Construct sidewalks from Atlantic Ave to Capital Blvd on the north side

Lake Wheeler Rd

Construct sidewalks from Maywood Ave to Centennial Pkwy; asphalt path on the
west side

Maywood Ave

Construct sidewalks from S. Saunders St to Lake Wheeler Rd on both sides

Millbrook Rd

Construct sidewalks from Lead Mine Rd to Bennettwood on the south side

New Hope Rd

Construct sidewalks from Capital Blvd to Wallingford Dr on both sides

Oakwood Ave

Construct sidewalks from Hill St to Raleigh Blvd on the north side

Raleigh Boulevard

Construct sidewalks from Crabtree Creek Bridge to 350' north of Yonkers Rd on
both sides

Spring Forest Rd

Construct sidewalks from McHines Place to Capital Blvd on both sides

Wade Ave

Construct sidewalks from Hobson Court to Daniels St on both sides

Wake Forest Rd

Construct sidewalks from Creekside Drive to Georgetown Rd on the west side

Schedule pending

City of Raleigh
Office of Transportation Planning
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Advisory Commission

p " Raleigh Bicycle & Pedestrian P.0. Box 590+Raleigh, NC 27602
i B (919) 996-2155

COMMUNITY OUTREACH COMMITTEE MEETING MINUTES

DATE: December 10, 2015
PRESENT: Evan Brigham, Rebecca Proudfoot, Paul Nevill (chair)
STAFF: Susan Wilson

LOCATION: Raleigh Municipal Building, Room 309

START: 6:10 pm

Safe Routes to School:
e Committee members discussed opportunities to promote Safe Routes to School.

e The AHA Toolkit presented at the Wake County Safe Routes to School event and the Let’s Go, NC
curriculum are tools the Committee can use to reach out to parents to encourage more biking
and walking to school and to educate parents on how to address the barriers they see to a safer
biking and walking environment both in their neighborhood and near schools.

e Wake County PTA volunteers were identified as potential partners to promote Safe Routes to
Schools in Raleigh.

CAC Meeting Presentations:
e Paul, Evan, and Rebecca continue making presentations to the CACs.

e Discussion of modifying CAC presentation to be able to present to PTAs.

Upcoming Events:
e Wake County PTA Council is hosting an event at Leesville High School January 23, 2016.

Committee members expressed interest in volunteering.
e Lake Lynn Community Center is hosting a bike safety event April 23, 2016. Committee members
expressed interest in helping coordinate event and participating.

There are no new recommendations from the Committee to the full BPAC at this time.

END: 7:0 pm

Follow us: Facebook n @RaleighBPAC u



Advisory Commission (919) 996-2155

p A Rale]Qh BICyC|e & PedEStrlan P.O. Box 590-Raleigh, NC 27602

BICYCLE PLANNING COMMITTEE MEETING MINUTES
DATE: December 7, 2015
PRESENT: Harry Johnson (Chair), Dan Howe, Evan Brigham
STAFF: Susan Wilson, Sylvester Percival
LOCATION: Raleigh Municipal Building, Room 309
START: 6:05 pm

Northwest Bike Initiative:

Michael Taylor from Stewart, the consultant on the Northwest Bike Initiative Study presented
to the Committee the ideas being explored for bicycle facility improvements along Lumley
Road, Westgate Road, and Ebenezer Church Road. Committee members discussed the facility
options presented for Segment 1: a cycletrack and a buffered bike lane and preferred the
buffered bike lane option due to conflicts with traffic and the difficulty of transitioning safely to
a bike lane in Segment 2. Committee members also discussed challenges along other segments
of the study area and made recommendations to the consultant as the project moves forward.

The Committee recommends endorsing the Northwest Bike Initiative Study, with the Buffered
Bike Lane option along Lumley Road in Section 1 of the Study.

END: 7:15 pm

Follow us: Facebook n @RaleighBPAC u
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PEDESTRIAN PLANNING COMMITTEE MEETING MINUTES

DATE: December 10, 2015
PRESENT: Aaron Peeler, Mary Sell, Susan Hatchell, Amy Simes, Rebecca Proudfoot
STAFF: Eric Lamb, Susan Wilson

LOCATION: One Exchange Plaza, Room 701

START: 1:00 pm

Committee members discussed the City’s policy regarding parking distance from crosswalks. Mr. Peeler
inquired about having a blanket policy to handle these situations rather than addressing them on a case-
by-case basis. Mr. Lamb stated there are three locations that could address parking near crosswalks: City
Code, the Street Design Manual, and Department Standard Operating Procedures. Committee members
requested staff review written policy on parking setbacks from crosswalks.

ACTION ITEMS: None

END: 2:05 pm

Follow us: Facebook n @RaleighBPAC u



CONTACT INFORMATION

If you have additional questions, please contact City staff via the contact information listed below.
Thank you for your participation.

Contact Information:
Tim Sudano, P.E.

Email: Tim.Sudano@taleighnc.gov
Mailing Address: City of Raleigh
Public Works - Design/Construction
P.O. Box 590 Raleigh, NC 27602
Telephone: (919) 996-3030

PUBLIC MEETING

Poole Road Sidewalks Project

Raleigh Municipal Building, Room 303
222 W. Hargett Street, Raleigh, NC 27602

November 5, 2015 The Clty Of Ralelgh

WELCOME
The City of Raleigh welcomes you to the public meeting to discuss proposed sidewalk installation along the
north side of Poole Road from Donald Ross Drive to Sunnybrook Road.

This is a meeting sponsored by the City of Raleigh to discuss the proposed improvements, to answer questions,
and to gather public comments on the project. Please feel free to review the project maps displayed and to ask
questions of members of the City of Raleigh staff.

The project maps are available to view from 5:00 p.m. to 7:00 p.m. Project members will be available to discuss
the project with you during this time.

YOUR INPUT IS IMPORTANT

We value your contributions to the projects. You are encouraged to complete the attached comment sheet today
and leave it with a City staff member, mail your comments to the address on the comment sheet or e-mail it to
the appropriate project manager identified later in this handout. We request that you provide your input by
November 13, 2015, in order for your comments to be incorporated into the planning process.

PROJECT DETAILS
* Description of Project: The project involves adding sidewalk along the north side of Poole Road from
Donald Ross Drive to Sunnybrook Road.
* Need/Benefit: Completion of the sidewalk will increase pedestrian safety and enhance mobility along the
corridor.
* Assessments: None
* Funding: The project is funded by Transportation Bond funds and is scheduled for construction in 2017.

UPCOMING ACTIVITIES
e Comments from today’s meeting will be carefully reviewed and incorporated into the design where possible.
* Acquire right-of-way and easements necessary to construct the project.
¢ Construction is anticipated to begin in fall of 2016.
* Complete construction of the project by spring of 2017.
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